Issue Name: Cracked Window Reported Date: Mar 13, 2017 State: unresolved Sevearity: medium Reporter: Jason Smith Assignee: unassigned Comments On Issue Kumar Harold I have already informed the contractor. This shall be fixed soon. Jason Smith Looking forward for some quick remedy.. Report generated by: TJR, Thu Mar 16 15:50:00 IST 2017 This document describes something which is very important

This document descibe issues which occur when constructing



Issue Name: Broken Window

Reported Date: Mar 13, 2017

State: resolved

Sevearity: high


Reporter: Jason Smith

Assignee: unassigned

Comments On Issue

Report generated by: TJR, Thu Mar 16 15:50:00 IST 2017

This document describes something which is very important





Issue Name: Wrong Place For Pole
Reported Date: Mar 13, 2017
State: unresolved
Sevearity: low
Reporter : Jason Smith
Assignee : Jason Smith
Comments On Issue
Report generated by: TJR, Thu Mar 16 15:50:00 IST 2017
This document describes something which is very important



Issue Name: Wall Crack

Reported Date: Mar 13, 2017

State: resolved

Sevearity: low

Reporter: Jason Smith

Assignee: unassigned

Comments On Issue

Report generated by: TJR, Thu Mar 16 15:50:00 IST 2017

This document describes something which is very important	
This document descibe issues which occur when constructing	

